
The new mental health facility which will sit on the Mossley Hill Hospital site, 
is part of Mersey Care’s ambition to replace out-dated dormitory-style 
accommodation. The new state of the art, 80-bed adult mental health facility, 
will carry on a tradition of this site serving the people of Liverpool.

gbpartnerships manage, working on behalf of Liverpool Sefton Health 
Partnership (LSHP), is overseeing the construction phase of the new mental 
health facility. The team has an established track record in successfully 
delivering new generation, purpose-built, inpatient mental health facilities. The 
Mossley Hill development is the third mental health hospital gbpartnerships 
has been commissioned to deliver on behalf of Mersey Care – with  Clock View 
Hospital and Hartley Hospital in Southport  completed in 2015 and 2020 
respectively. 

When open, this state-of-the-art mental health facility will eradicate traditional 
shared dormitory-style mental health wards at Mersey Care by providing:
- single bedrooms with en-suite bathrooms to promote privacy and dignity
- therapeutic light and airy environments that include activity areas
- facilities that promote recovery such as family visiting and multi-faith spaces
- access to safe garden areas. 

Case Study
Mossley Hill Mental Health Facility, Liverpool

Client: Mersey Care NHS Foundation Trust
Size (m2): 8,018m2
Capex: £53.9m 
Project Status: In construction
Timescales: Due to be completed Spring / Summer 2025
Services Provided: Project Management

Our Role:
• Full project management services through the design and planning, contractors procurement 

and construction stages.
• The gbpartnerships team managed the design team (Gilling Dod Architects) through the 

planning submission, supported by Turley Planning, starting preliminary works on-site in March 
2021.

• The early stages of the project saw our team navigate numerous challenges in the form of the
Covid-19 pandemic, hyper inflation and labour shortages. To keep the project on track 
gbpartnerships led the client and professional team through a value engineering exercise to 
ensure it remained affordable.

• The gbpartnerships team managed procurement and oversight of the demolition works by 
Connell Brothers Demolition. This included removal of a significant quantity of potentially 
hazardous historical building materials while working in a residential area and on a site that is 
closely located to a listed building. The tree protection plan used entailed specially built frames 
or enclosures around the mature trees on site. This ensured trees were not damaged by heavy 
machinery involved in the demolition or future construction.

• The gbpartnerships team also lead on the procurement and tendering exercise, instructing the 
main contractor, Graham construction who were chosen as the preferred build partner.

Sustainability and Social Value:
• Demolition experts Connell Brothers achieved a 95 percent recycling rate, processing building 

rubble that was crushed for re use on site as future building materials. 
• The design provides a biodiversity net gain through the inclusion of trees and gardens and 

encourages more sustainable travel modes through cycle parking and car charging points.
• The building will achieve the BREEAM Excellent environmental standard with air source heat 

pumps being used instead of fossil fuel burning gas boilers. High levels of insulation will be 
achieved through the use of Modern Methods of Construction – utilising precisely factory 
manufactured building components.

Impact:
• The scheme remained affordable thanks to the considered value management process 

undertaken by gbpartnerships and started on site in 2022 as a result.
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Artist's impression of the new-look facility

Demolition was completed in early 2022 
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